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Project Title: GIS Application in Geotechnical Engineering
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:
Nick Vitillo

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
60-31/ 4-23347 Trefor Williams
Study Start Date: 09/27/1999 Period Covered: 1st Quarter 2002
Study End Date: 03/31/2002

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete

1. Prepare General Requirements 20% 0% 100% 20%
Document
2. Implement Rutgers Soil SeriesGIS 30% 0% 100% 30%
3. Implement Soil Boring Management 50% 0% 100% 50%
GIS
TOTAL 100% 100%

Note: Numbers above reflect percentages of URS Greiner Woodward Clyde only.
1. Progressthis quarter by task:
a  Attended meeting with NJDOT representatives on January 30, 2002 to discuss implementation of full
GIS system
b. Completed preparation of final report.
c. Developed cost estimate for implementation of entire GIS system.
2. Proposed activities for next quarter by task:
None anticipated
3. List of deliverables provided in this quarter by task (product date)
None this quarter
4. Progress on Implementation and Training Activities
None this quarter
5. Problems/Proposed Solutions
Noneidentified this quarter
6. Budget Summary*

Total Project Budget(# of years) 1Year $95,387
Total Project Expenditure billed to date $78,318

% of Total Project Budget Expended 82%

Task Order Number/Study Number: 60-31/ 4-23847
Current Task Order Budget (# of years) Year 1 $95,387
Actual billed Expenditure to date against current task order $78,318

% of current task order budget expended 82%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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